Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 3-11-2015 DAILY WORK ORDER
Branch: Federal g'r‘::ip":“’ Response mergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and d|sposal of sludge, |quIdS and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ) | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&| Federal
Task Order: 062 Date: 3.11.2015 Time:1700 Date: 3.11.2015 Time: 1700
PERSONNEL ON-SITE:  QTY | Used  Unused Fg?rLE"PME"T ON- aTy USED  Unused
Response M?aﬁager ) 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 ) 1
| 0 0 Trash Pumps 1 1
Truck Driver/Equip Op 1 1 PID 1 1
atorerr 3 3 . Frac Tank w Liner 1 1
4,000 PSI Pressure
Health and Safety Manager. 0 0 | Washer 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 26 26
9,000 Ib Overhead Lift 1 _ 1 B
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 i

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

[The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked
with Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&l on Lonestar FT
1004 treatment. Republic Services pick up two boxes for solidification and one for direct landfill.

Subcontract Admlmstrator continued to work with JT Distributing to set up vendor for tote, drum purchase.

The crew provided assistance to Lonestar Ecology LLC with the overreach forklift unloading, reloading and relocating
materials. Operated the man lift for installation of the exhaust vent to the carbon adsorption unit. Plugged the North
|Drain and provided a plastic cover. For Republic, we provided location of the roll off containers and vacuum boxes. We
check all labels, portals, and seals for each load. They completed transfer of materials from Group 21 Combustible
Solids and solids ,from Group 1 and 2 Neutral Liquids. Continued to cut up totes and poly drums.

Date:

josc Time: R & Date: 3.12.2015  Time:1130
/ / % / /2 //ﬁ I 38 % %
N 7

|Next OPERATIONAI. PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue to pump water from the rain event. Open drain in morning close drain prior to Lonestar actlwty Continue

|solids removal from Group 22-26. Continue to cut up totes and drums and place pieces into OT 25337. Assist
Lonestar with Overhead Lift Forklift and man lift.

Lonestar treatment and disposal of FT 1004 via TCEQ. Continue Republic pick up of VB and Open Top Containers.

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material
transfer for disposal of Groups 6-21.
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